CSSE 304 Interpreter Time Log

Maxim Zaman Partner: Wesley Van Pelt

October 18, 2016

Start Date	Start Time	Length (in Hours)	Mode	Worked On	Comments
2016-10-07	23:00	6	Together	Figuring out what to do and implemented primitive types	None
2016-10-10	18:00	3.5	Together	Debugged primitive types, added ifs, and started let	None
2016-10-12	20:00	5	Together	Debugged let	Let is hard
2016-10-13	18:00	6	Together	Finished milestone 1	This seemed to take longer tha it should have
2016-10-16	21:15	5	Together	Milestone 2 complete aside from syntactic expansion	None
2016-10-17	19:00	5	Together	Milestone 2 complete aside from while and case	Didn't have time to implement while and case before midnight